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Executive Summary
At its June 25, 2013 meeting, the John A. Logan College Board of Trustees approved a five-year strategic plan to guide the College
through FY 2014-2018. The final plan was the culmination of an eight-month process led by Wunderle Consulting, Inc. and a 17member steering committee of experienced employees representing all JALC constituencies and departments. The process involved
an environmental scan, gap analysis, development of strategies and goals, and development of projects and implementation
strategies. Sixteen strategic projects were identified to be phased in over a five-year timeline.
With the strategic plan in place, the steering committee assumed oversight of conducting effective implementation of the plan.
Monthly or bi-monthly meetings have been held with executive project owners giving status reports in a rotating manner. Postmeeting minutes were kept, and this progress report summarizes the status of project milestones at the end of calendar year 2014.
As noted in the following pages, most projects are progressing on time and on budget. Some are not yet scheduled to begin, while
others, such as Project 9 – Webpage Design, are substantially complete. Challenges faced have been noted, along with milestones
achieved and strategies for future achievement.
The strategic goals and project milestones will serve as important drivers in formulating the FY 2016 budget. Budget constraints
caused by lack of state funding, changes in how credit hours are reimbursed at the Community Health Education Complex, and
declining credit hour enrollment are all factors that may impact project implementation timelines in the coming year. Multiple planned
retirements and employee moves will change the face of the steering committee as new executive owners and implementation teams
are brought on board.
A strategic plan is a living document – a tool that defines the route to getting from where we are to where we have determined we
want to go. Like any road map, detours and obstacles will be met that call for adapting and adjusting as the plan is implemented.
John A. Logan College’s Five-Year Strategic Plan – FY 2014-2018 is a well-crafted, inclusive plan with clearly defined objectives and
goals intended to bring to life the mission and vision of the institution. Our steering committee and teams charged with its oversight
will continue to assess internal and external situations to formulate implementation strategies, evaluate progress, and make
adjustments as necessary to make this plan an effective tool to keep the College on course.
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Strategic Projects and Executive Owners
PROJECT 1: STUDENT SUCCESS INITIATIVE
PROJECT 2: ERP SYSTEM
PROJECT 3: IT STAFFING
PROJECT 4: ASSESSMENT
PROJECT 5: KNOWLEDGE & INFORMATION MANAGEMENT
PROJECT 6: PROCESS IMPROVEMENTS
PROJECT 7: OFFICE PRODUCTIVITY
PROJECT 8: INTERNAL COMMUNICATIONS
PROJECT 9: WEBSITE REDESIGN
PROJECT 10: STRENGTHENING MANAGEMENT PRACTICES
PROJECT 11: DIVERSITY
PROJECT 12: CQI TRANSITION
PROJECT 13: LEARNING MANAGEMENT SYSTEM (LMS)
IMPLEMENTATION
PROJECT 14: PLANNING & INSTITUTIONAL EFFECTIVENESS
PROJECT 15: CAREER AND JOB READINESS
PROJECT 16: CAPITAL CONSTRUCTION/ RENOVATION/
MAINTENANCE

Vice-President for Instruction
(Laurel Klinkenberg)
Chief Information Technology Officer
(Mark Kinkade)
Chief Information Technology Officer
(Mark Kinkade)
Senior Director of Assessment and Quality Assurance
(Kristin Shelby)
Dean of Financial Operations
(Stacy Buckingham)
Vice-President for Student Affairs and Community Education
(Tim Daugherty)
Dean for Student Services
(Terry Crain)
Executive Director JALC Foundation
(Staci Shafer)
Director of College Relations
(Steve O’Keefe)
Executive Director of Human Resources
(Clay Brewer)
President
(Mike Dreith)
President
(Mike Dreith)
Vice-President for Instruction
(Laurel Klinkenberg)
Vice-President for Instruction
(Laurel Klinkenberg)
Dean for Workforce Development
(Darren Pulley)
Vice-President for Business Services and College Facilities
(Brad McCormick)
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STRATEGIC PROJECT 1
STUDENT SUCCESS INITIATIVE

Project 1 Description:
Organize, charter, and empower a team to lead and drive a coordinated effort to increase the level and rates of
student success in terms of academic achievement, completions, persistence, retention, and job
placements/advancements.
Related Strategic Goals: #1 (Increase Student Success)

Executive Owner:
Vice-President for Instruction
Laurel Klinkenberg
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Project 1: Student Success Initiative
Overall Status of Project:
A. Timeline: Student Success initiatives are ongoing. Initiatives are continuously reviewed and revised as necessary.
B. Budget: No budget was established for this project. This project is cost-manageable overall, but requires significant
dedicated staff time. Any costs associated with the project were embedded in the ERP/IT Staffing (Projects 2, 3) and
Institutional Research (Project 14).

Challenges or impediments to progress affecting the project to date:
Not able to access retention module as migration to Jenzabar has been delayed.

Status of Key Tasks and Milestones:
Milestones Identified in Plan
Student Success team has been formed
Metrics/formulae have been defined

Systems are in place to capture metrics
Student success initiatives have been identified
and are underway
Baseline metrics have been defined and goals
established
Semester-based reporting occurs
Improvements in student success are realized and
documented

Milestones Achieved

Strategies for Future Achievement of
Milestones

A student success team was formed in
September 2013 and met in February 2014
Indicators defining student success have been
formulated. The Voluntary Framework of
Accountability (VFA) metrics were identified as
metrics to be used in defining our cohort.
The Office of Institutional Research has
developed systems to capture necessary metrics.
Success initiatives have been identified and are
underway for the inVOLve project – JALC
Successful Student Retention
Baseline metrics have been defined and three
goals established.
Reporting is occurring each semester.
Cohort data has not been released.

Team will be redefined in moving forward with
new vice-president.
Metrics will be reviewed in a timely manner to
continue moving forward in reaching our
designated goals.

IPEDS report shows slight increase in student
success

Continue to monitor IPED scores

Systems may be redefined as we migrate to
Jenzabar.
Retention and Recruitment Committee will
continue the discussion on how to meet any unmet
goals of project.
Continue implementing initiatives outlined in the
inVOLve project.
Continued reporting by semester
Getting data released in a more timely manner.
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STRATEGIC PROJECT 2
ERP SYSTEM

Project 2 Description:
Acquire and successfully implement an Enterprise Management System (ERP) that will give JALC advanced
capability to extract and use data for reporting, research and informed decision-making.
Related Strategic Goals: #1 (Increase Student Success), #2 (Improve Operational Effectiveness),
#5 (Transition to a CQI Culture)

Executive Owner:
Chief Information Technology Officer
Mark Kinkade
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Project 2: ERP System
Overall Status of Project:
A. Timeline: As of the end of 2014, Project 2 remains on time. In the September/October timeframe, Jenzabar training was
forced to be delayed by the incomplete status of course data conversion. Due to the efforts of several key people, the
delay was minor and did not impact the overall project timeline. There will continue to be significant challenges as the
project moves into 2015. In April 2015, it will be necessary to launch the several Jenzabar modules at the same time or
very close together.
B. Budget: At the end of calendar year 2014, the project remains on budget.

Challenges or impediments to progress affecting the project to date:
The project is operating at a very high level of risk due to several issues. Most important is the continuing inadequacy of
staffing in Institutional Reporting and Data Conversion. As the project progresses forward toward the major launch of a new
student administration system in the January-April 2015 timeframe, the biggest challenge is the availability of IT and
functional office resources needed for the completion of the implementation. Information Technology does not have the
additional time needed to both maintain current systems and implement the new administrative system.

Status of Key Tasks and Milestones:
Milestones Identified in Plan
Complete process mapping for related critical
functions; Complete a consultant-led evaluation
of systems/vendors; Select the vendor and
purchase the ERP system.

Milestones Achieved






Strategies for Future Achievement of
Milestones

April 2013 – Vendor selection and
evaluation process completed with the
selection of the Jenzabar CX/JX ERP
product.
June 2013 – Jenzabar contract
negotiation completed, contracts
approved and signed; Official iLogan
project kick-off meetings conducted and
project teams identified.
July 2013 – Contract with Campus EAI
approved and signed to provide hosting
services for the ERP.
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Project 2: ERP System, continued
Milestones Identified in Plan
Complete the installation and system
migration/conversion to the new system.

Milestones Achieved












July 2013 – Business process review
(BPR) activities began, starting with
Recruiting, Admissions and Financial
Aid.
August 2013 – Construction of the
Campus EAI Hosting platform began
August 2013 Project Implementation
Master Schedule developed.
August 2013 – BPR “as is” maps for
Recruiting and Admissions were
completed.
September 2013 – Construction of
Campus EAI Hosting platform
completed; Installation of core Jenzabar
ERP software completed; JICS Portal
Training began; BPR “as is” and “to be”
for Recruiting and Admissions
completed. BPR “as is” for Financial
Aid, Academic and Facilities Scheduling,
and Workforce Development and
Community Education completed.
Jenzabar CX/JX software installed and
operational on hosted infrastructure.
July 2014 – Began using the CX Finance
Module for requisitioning, accounts
payable-vendor management, and
general ledger.
August 2014 – Began using Jenzabar
Higher Reach module to support
continuing education operations; IBM
Cognos business intelligence and
reporting system was installed and
training conducted with the
departments using the system
(finance/business services; continuing
ed. and workforce development;

Strategies for Future Achievement of
Milestones






January-April 2015 – Implementation of
Student (Registrar) Module; Financial Aid;
Student Accounts/Accounts Receivable;
JICS.
April 2015 – Implementation of Academic
& Event Scheduling.
Modifications to reporting may be
required.
Implementation of JX modules from spring
of 2015 through Quarter 1 of FY 2018.
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Project 2: ERP System, continued
Milestones Identified in Plan

Milestones Achieved

Hire/train staff to allow JALC to fully exploit the
system’s capabilities



Implement processes to provide data/information
support across JALC



information technology). Began
construction of Cognos based
management reports for Board of
Trustees and continuing ed.
Each Jenzabar module has 3 separate
training classes—“set-up” training
where the system is configured; “staff
training” where staff using the system is
trained; and “roll out” when system is
launched and use by end-users begins.
As of November 2014, some level of
training has been conducted in
following Jenzabar modules:
o Finance (GL, AP and
Requisitioning)
o Student Accounts
o JICS (Student Portal)
o JX Enrollment Management
(Admissions and Recruiting)
o Financial Aid
o Registration
o Continuing Education (Higher
Reach)
o JX System Set-up
Cognos is installed and reporting is
ongoing throughout the project.

Strategies for Future Achievement of
Milestones



Continuing training patterns as each
module is launched.



Need to address inadequacy of staffing in
institutional reporting and data
conversion. IT significantly challenged to
maintain current systems while
completing implementation of new
administrative system and data
conversion.
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STRATEGIC PROJECT 3
IT Staffing

Project 3 Description:
Hire new staff and/or train existing staff to provide the competencies needed to fully exploit the capabilities of
the new ERP system and, in doing so, support institutional research, reporting, and informed decision-making.
Related Strategic Goals: #1 (Increase Student Success), #2 (Improve Operational Effectiveness),
#5 (Transition to a CQI Culture)

Executive Owner:
Chief Information Technology Officer
Mark Kinkade
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Project 3: IT Staffing
Overall Status of Project:
A. Timeline: The Strategic Plan calls for two additional IT staff. One DataBase Administrator has been hired. The next
position needing to be filled will be a reporting person to help with Cognos reports and assist with data conversion.
B. Budget: Funds have been budgeted for two additional staff positions, one of which has been hired.

Challenges or impediments to progress affecting the project to date:
For the DataBase Administrator position, ten applications were received. This position had to be posted two times in order
to generate qualified candidates. Further, it was necessary to eliminate degree requirements and replace them with
technology certifications. Even after two postings, the candidate pool was unusually weak for the skill sets being sought. The
candidate pools for other technology positions at JALC have proven to be problematic in the same way. Discussions with
other higher educational institutions in southern Illinois have reported similar findings. This result has called for further
review of our positions.

Status of Key Tasks and Milestones:
Milestones Identified in Plan

Milestones Achieved

Complete position/job descriptions-provide to HR

Completed.

Positions are filled with highly qualified individuals

DataBase Administrator position advertised
twice before finding qualified applicant. Viola
Brown hired August 27, 2013.
Until the other position is filled, are currently
using an internal resource for reporting.
Due to inability to find qualified applicants,
under certain circumstances, IT has used shortterm contracts with consultants with strong skills
for resources.

Strategies for Future Achievement of
Milestones
Given difficulty getting a qualified pool of
applicants, CITO and Executive Director of Human
Resources reviewing with possibility of changing
our model. Perhaps give consideration to allowing
select positions to work from remote locations.
One position remains to be filled. Currently using
an internal resource for reporting in the meantime.
May need an additional person in the institutional
reporting area.
Employing consultants with strong skills has proved
to be a productive and successful alternative.
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Project 3: IT Staffing, continued
Milestones Identified in Plan
In a reasonable amount of time that is dependent
on system installation/conversion/migration, new
and/or newly trained IT staff are able to fully
exploit the system’s capabilities.
Reliable data/information is routinely provided to
JALC management/staff for reporting, research and
decision-making.

Milestones Achieved

Strategies for Future Achievement of
Milestones

Training processes are in place and continue to
be implemented as various modules are
installed.

Ongoing.

Cognos installed June 2014 – Some reporting
currently being done – purchasing and accounts
payable; some ICCB reports. Reporting will
continue to be implemented/modified and will
be on-going throughout project.

Use current and new staff to maximize system’s
reporting capabilities for institutional research and
informed, data-based decision making.
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STRATEGIC PROJECT 4
Assessment

Project 4 Description:
Institute a highly coordinated, faculty-driven and administration-facilitated effort to implement learning and
program assessment best practices that engage all full-time faculty, improve student learning/success and
program quality/effectiveness, and meet Higher Learning Commission criteria and expectations.
Related Strategic Goals: #1 (Increase Student Success), #5 (Transition to a CQI Culture)

Executive Owner:
Senior Director of Assessment and Quality Assurance
Kristin Shelby
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Project 4: Assessment
Overall Status of Project:
A. Timeline: A comprehensive plan for assessing John A. Logan College’s five Student Learning Outcomes (SLOs) has been
developed by the Assessment Academy Team. The institution-wide assessment plan is currently in the infancy stages,
with Fall 2014 being the first full semester of operation and data collection. Once baseline data is established at the
conclusion of Fall 2014 and faculty are able to reflect on the process, decisions on operational support, financial support,
plan improvements, and lessons learned will guide the actions of the Assessment Academy Team moving forward. The
Assessment Academy Team completed the development of the Information Literacy Rubric, and are currently working to
complete rubrics for the remaining SLOs (Communication, Critical Thinking, Cultural and Global Awareness, and
Quantitative Reasoning) by the conclusion of Fall 2014.
B. Budget: There are no budgetary concerns at this time. For assessment to continue to be successful, this process must be
faculty-led, faculty-driven. The College may want to consider the amount of time full-time faculty members who
participate on the Assessment Academy Team spend on this project. Currently, faculty who serve on the Assessment
Academy Team are being paid a small stipend to facilitate the assessment process across campus. To increase faculty
buy-in campus-wide, the College should be mindful of the faculty’s importance in the success of this action project. If the
entire budget is spent on faculty stipends, money will not be available for outside assessment counseling, if needed.

Challenges or impediments to progress affecting the project to date:
Faculty have been frustrated with the rush to collect assessment data for the Fall 2014 semester. There is also a lack of
willingness by faculty to share assignments they are using to assess students. Members of the Assessment Academy Team
have no leverage over those faculty who do not choose to participate in the assessment process. Historically, this has been a
difficult challenge to overcome. Discussions are ongoing regarding ways to encourage faculty to participate.

Status of Key Tasks and Milestones:
Milestones Identified in Plan
Develop an assessment strategy/conceptual
framework that includes course level, program
level, and General Education assessment.

Milestones Achieved
Assessment Academy Team (AAT) developed
procedure for submitting institution-wide
assessment data for Information Literacy in Fall
2014.

Strategies for Future Achievement of
Milestones
Assessment plan will be replicated for all five
Student Learning Outcomes (SLOs).
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Project 4: Assessment, continued

Milestones Identified in Plan

Make any needed organization (committee)
changes to focus the right resources on the
various aspects of the strategy.
Complete an initial phase of implementation that
defines a baseline for program assessment and
sets goals for each assessment cycle.
Document lessons learned, improvements in
learning, etc. and disseminate this information,
and make it available via the IR repository.

Milestones Achieved

Strategies for Future Achievement of
Milestones

10-year cycle of assessment has been developed

Likert scale survey on the assessment process will
be sent to faculty. (Used in triangulation of data.)

John A. Logan College has joined the Higher
Learning Commission’s Assessment Academy.
This will be a four-year commitment and will
serve as the College’s Quality Initiative for
reaccreditation in 2016-17.
No additional recommendations at this time.
Full-time faculty stipends for AAT members have
helped as an incentive for the extra hours spent
on assessment activities.
No data at this time.

Meet/exceed expectations found in HLC Criteria
Three and Four of the Assurance Argument.

Important for those members of the AAT to attend
assessment workshops to stay current on best
practices.
Assessment data will be used for evidence-based
decision making.

No data at this time.
AAT is currently discussing forms for
departments and programs.

Use of assessment data to inform decision making
(program review, curricular changes, etc.)

Improvements to process have not been
determined yet. Too early in the process.

Survey data from faculty and students will help
with recommendations for future improvement.
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STRATEGIC PROJECT 5
Knowledge and Information Management

Project 5 Description:
Develop and implement a well-defined process and set of standards for documenting, sharing, and archiving
knowledge and information obtained from internal operations and research, and from new information from
external sources to ensure the preservation and effective use of knowledge over time.
Related Strategic Goals: #2 (Improve Operational Effectiveness)

Executive Owner:
Dean for Financial Operations
Stacy Buckingham
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Project 5: Knowledge and Information Management
Overall Status of Project:
A. Timeline: Project 5 is not scheduled to start until FY 2017 (software purchase) – FY 2018 (project implementation).
While it is difficult to know what challenges will arise that far into the future, that timeline would not seem to present an
issue. There is some question as to whether the timeline should be adjusted to correspond with data collection related
to the Higher Learning Commission reaccreditation visit.
B. Budget: The Strategic Plan budget grid proposed $20,000 in funds to purchase software in FY 2017, with implementation
of the project taking place in FY 2018. Given the worsening financial climate, budget restraints could present an issue.

Challenges or impediments to progress affecting the project to date:








The pending retirement of the Dean of Institutional Effectiveness could have an impact since this project lead was
intended to transfer to that position.
The intended scope and size of the project is not totally clear. It is a challenge to identify the types of data that need
to be archived and the intended users (i.e., external constituents, Higher Learning Commission, ICCB, program
accreditation, Board of Trustees, administration, grant writers, committees, etc.). It is not clear if this project is only
intended for data storage or also for data analysis, graphing, charting, trending, and forecasting.
Challenging to identify a storage mechanism of software. As other overlapping projects go forward, there could be a
risk of purchasing software that could turn out to overlap with software for another project (i.e., Project #15 – Career
and Job Readiness).
A major impediment is the transition to the new Jenzaber ERP system. There is a great deal of staff time already
committed to the implementation and training on the new ERP system. Also, we do not know enough at this time
about the data warehouse module of Jenzabar and its capabilities or limitations.
It is challenging to identify data owners.
Does the timeline need to be advanced to provide a storage location for data related to the HLC visit. HLC reviewers
will need access to data by August 2016 which would significantly change the timeline of this project.
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Project 5: Knowledge and Information Management, continued
Status of Key Tasks and Milestones:
Milestones Identified in Plan
The knowledge and information we want to
manage is identified/inventoried.

Milestones Achieved
Identified potential committee members;
confirmed participation of IR, grant director,
assessment director, CITO, CTE dean; obtained
performance indicators list from grant director.

A design framework for KIM has been completed.

Standards for information management have
been established/defined.
The software (digital) based KIM system is set up.
KIM responsibility is incorporated into
management practices.
Employee satisfaction with the system is high.

Strategies for Future Achievement of
Milestones
Inventory data tracked by Institutional Research
Office and IT.

Seek to gain knowledge of Jenzabar data
warehouse; identify potential specialty software;
seek input from other colleges on data archiving
systems.
Future milestone.
Future milestone.
Future milestone.
Future milestone.
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STRATEGIC PROJECT 6
Process Improvements

Project 6 Description:
Establish a “process redesign” team of 2-3 individuals to systematically review and “map” major institutional
processes and recommend streamlining or other improvements. This team would work collaboratively with
department management and staff on these reviews.
Related Strategic Goals: #2 (Improve Operational Effectiveness), #5 (Transition to a CQI Culture)

Executive Owner:
Vice-President for Student Affairs and Community Education
Tim Daugherty
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Project 6: Process Improvements
Overall Status of Project:
A. Timeline: By the second quarter of FY 2015, nine areas of concern have gone through the business process review, and
two individuals have agreed to serve on the Process Redesign Team. The project has been driven strongly by the
Jenzabar ERP system up to this point. The project is on schedule.
B. Budget: Currently, no dollars have been expended in training for the Process Redesign Team. Resources will be included
in FY 2016 for training purposes if necessary. It should be noted that the two individuals who have agreed to be on the
Process Redesign Team have been trained and will not need additional training. Once the third member is identified,
his/her training needs will be determined.

Challenges or impediments to progress affecting the project to date:
There are no impediments to date.

Status of Key Tasks and Milestones:
Milestones Identified in Plan
Define the responsibilities of the process redesign
team
Identify and train the two-member Process
Redesign Team
Acquire needed technology (i.e. charting tools)
Conduct process training for all
managers/supervisors
Implement process reviews for all major
processes via a 3-5 year schedule.

Milestones Achieved

Strategies for Future Achievement of
Milestones

Responsibilities defined.
Two staff members have agreed to serve on the
Process Redesign Team and have been trained
(R. J. Sussman and Krystal Reagan).
Not complete.
Not complete.
As of the end of November, 2014, the following
areas of concern have gone through the Business
Process Review:
 Academic and event scheduling
 Construction management
 Continuing education
 Enrollment management (admissions
and recruiting)

A third person will be identified to serve on the
team, and training needs will be determined.

Further areas will be scheduled for review, with the
tenth area being scholarships.
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Project 6: Process Improvements, continued

Milestones Identified in Plan

Milestones Achieved

Strategies for Future Achievement of
Milestones



Document streamlining that has occurred and
some kind of internal savings and other positive
effects of the streamlining.

Finance (general ledger, accounts
payable, and requisitioning)
 Finance (student accounts, accounts
receivable)
 Financial aid
 Human resources and payroll
 Registration
Results of the nine reviews conducted to date
have been placed on the College’s Intranet.

As other reviews are completed, they will also be
posted on the College’s Intranet.
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STRATEGIC PROJECT 7
Office Productivity

Project 7 Description:
Inventory employee skills/competencies with office productivity tools (e.g., MS Office, telephones, business
process applications, etc.) and provide initial and periodic training to optimize those skills and office productivity.
Related Strategic Goals: #2 (Improve Operational Effectiveness)

Executive Owner:
Dean for Student Services
Terry Crain
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Project 7: Office Productivity
Overall Status of Project:
A. Timeline: Target date for getting the Microsoft Academy ready is the end of December 2014. Classes will then be built
and Fall 2015 is the target for staff to utilize the courses. IT is teaming up with Business & Industry to offer employee
based MS Office Suite training. An operational staff project has been added to provide credit/compensation for course
completion.
B. Budget: Project is on budget to date. Budgets may have to be built in to pay for staff to take Microsoft courses and other
training opportunities. Each department has their own budget for training their respective staff. For example, IT has a
budget set aside for training primarily for the technical needs for its employees. The IT department will also cover
campus Office Suite training with extra contractual dollars.

Challenges or impediments to progress affecting the project to date:
Some research has been done and is ongoing regarding the need to continue a Word Processing Center. Factors to consider
if the center were discontinued include concerns that many high profile documents having to be assigned ownership
elsewhere (e.g., course schedules, curriculum guides, college catalog, diplomas, president/vice-president’s lists, and syllabi).
If the word processing function were discontinued, this area would restructure to just handle mail and be a copy center/
stock room. No conclusions have been reached on the feasibility of this.

Status of Key Tasks and Milestones:
Milestones Identified in Plan

Milestones Achieved

Develop a training schedule for the new MS Office
365 products and other technologies: e.g., MS
SharePoint, phone system, ERP interfaces, web
content management tools, web portal, etc.)

IT has teamed up with Business & Industry to
offer employee based MS Office Suite training.
IT has offered traditional classroom training
opportunities and are now planning to utilize
other opportunities that provide higher quality
training with benefits such as:
 Encourage web-based video training
which can be more up-to-date and
completed on employees’ own schedule
and learning pace.

Strategies for Future Achievement of
Milestones
IT will continue to develop new training ideas and
platforms to train staff/faculty.
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Project 7: Office Productivity

Milestones Identified in Plan

Milestones Achieved

Strategies for Future Achievement of
Milestones



Complete training in phases
Develop online tutorials for employee use

Integrate new technologies into process
improvements

Employees wanting classroom-based training
can leverage the training offered by Business &
Industry
 For higher level training (e.g., Excel level 3 or
above) we are trying to influence the agenda to
benefit the College
Training schedules being developed (see above)
Online tutorials developed are:
 D2L area:
https://learn.jalc.edu/d2l/le/content/7112home
 IT area:
http://www.jalc.edu/information-technologyit/student-resources

Ongoing
Continue to update these areas with current
training aids.

Microsoft Academy will be ready for Spring 2015. The
ability for staff to be able to take courses will be ready
Fall 2015

Research the Word Processing Center and
determine if there is still a need for that area
given the wide availability of office
technologies and accepted best practices in
higher education today.

Operational staff project developed to award
credit/compensation for course completion. HR has
processed 7 employees in Fall 2014 for a salary increase.

More operational staff expected to be
compensated for taking advantage of
additional training/courses in Spring 2015;
hope to build additional funds into budget for
training classes; will continue to research
progress of this project.
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STRATEGIC PROJECT 8
Internal Communications

Project 8 Description:
Develop and implement an internal communications plan that focuses on improvements in communications
within and among departments.
Related Strategic Goals: 2 (Improve Operational Effectiveness)

Executive Owner:
Executive Director, John A. Logan College Foundation
Staci Shafer
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Project 8: Internal Communications
Overall Status of Project:
A. Timeline: A committee has been formed to begin work on the Internal Communications Plan. The committee will begin
meeting in early 2015 to formulate the plan and begin implementation.
B. Budget: Funds were budgeted in FY 2014 to cover instruction in interpersonal or other types of communications. No
expenditures have been made to date. One of the major milestones in the project will be bringing in a keynote speaker
to talk about the need for effective communication. The John A. Logan College Foundation plans to help offset the costs
of the speaker.

Challenges or impediments to progress affecting the project to date:
No issues at this time.

Status of Key Tasks and Milestones:
Milestones Identified in Plan
Complete the Internal Communications Plan
Define minimum standards and procedures for
communicating new policies/procedures affecting
more than one department
Conduct training in effective communications

Incorporate effective communications into
performance plans/evaluations.
Track communications satisfaction ratings in
future surveys

Milestones Achieved

Strategies for Future Achievement of
Milestones

Committee has been formed to begin reviewing
a rough draft of the plan and complete it
None at this time

Committee will meet early 2015

Met with the Workplace Learning Committee to
discuss the Internal Communications Plan and
how the two committees could work together to
achieve common goals
Met with Executive Director of Human Resources
about the need to add this to employee
evaluations.
N/A at this time

Incorporate effective communications training into
Faculty/Staff Development Day

Committee will meet in early 2015 to determine
how to define these standards

Goal is to add “effective communications” to
evaluations and surveys in 2015
Will be ongoing
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STRATEGIC PROJECT 9
Website Redesign

Project 9 Description:
In an inclusive way, research best practices in web design/function, define requirements, hire a web-design firm,
and complete the redesign.
Related Strategic Goals: 2 (Improve Operational Effectiveness)

Executive Owner:
Director of College Relations
Steve O’Keefe
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Project 9: Website Redesign
Overall Status of Project:
A. Timeline: The website redesign project began in June 2013 with usability testing. In the fall of 2013, the Director of
College Relations, the Webmaster, and the Coordinator of Visual Media began work with ETC Computer Land on the
redesign. The design was completed in February 2014 and went live on March 28, 2014. Completion date extended
beyond original timeline due to the fact that one person was updating over 2,000 pages.
B. Budget: The project has stayed on budget for the initial redesign, with $10,000 being added after the design phase to
assist with the merger of over 2,000 pages. Currently a maintenance fee of $200 per month has been added to house
and maintain the network.

Challenges or impediments to progress affecting the project to date:
No issues at this time.

Status of Key Tasks and Milestones:
Milestones Identified in Plan
Select web design contractor
Complete “userbility” study
Complete user survey
Complete initial design
Conduct content management system training
Complete beta testing
Formal launch of redesigned website

Milestones Achieved
ETC Computer Land selected April 2013
Completed May 2013
Completed June 2013
Completed July 2013
Completed June 2014 for select groups.
Analytics are run weekly
Went live March 2014

Strategies for Future Achievement of
Milestones

Additional training will be conducted as needed
Ongoing
Continuous improvement with possible re-design
as needs identified; Involve Project 8 – Internal
Communications in these processes
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STRATEGIC PROJECT 10
Strengthening Management Practices

Project 10 Description:
Implement measures to improve the quality and effectiveness of management practices including performance
planning and evaluation, employee communications and morale, professional development, and administration
of rewards/recognition.
Related Strategic Goals: #3 (Strengthen Management Practices)

Executive Owner:
Executive Director of Human Resources
Clay Brewer
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Project 10: Strengthening Management Practices
Overall Status of Project:
A. Timeline: Working collaboratively with Project 7 with staff development, inventorying employee skills and office
productivity. The delicate roll-out of the campus technology system has hindered advancement with these projects and
meeting the original timeline. However, the sensitive roll-out has identified areas where staff development and training
will be required. Research is underway toward implementation of an improved performance review process. The
rewards and recognition programs have been redesigned and further analyzed.
B. Budget: $5,000 was initially budgeted for the entire Strengthening Management Practices project. The most affordable
(outsourced) professional development supervisor training to be held on campus was estimated to be $10,000 to $15,000
for 25-30 supervisors. The performance management software and implementation is estimated to be $10,000. None of
the current campus technology upgrades offer benefits to HR or training without the College purchasing the necessary
software independently.

Challenges or impediments to progress affecting the project to date:
Sensitive roll-out of campus technology system has hindered advancements in some areas. Budget concerns are listed
above.

Status of Key Tasks and Milestones:
Milestones Identified in Plan
Complete a review/assessment of current
practices

Milestones Achieved

Strategies for Future Achievement of
Milestones

Professional Development – working
collaboratively with Project 7 with staff
development inventorying to look at
inventorying employee skills and office
productivity. Completed inventory for union and
non-union support staff positions
Employee Performance/Evaluations – HR has
attended workshops to research and implement
an improved performance review process.
Limited employee performance software

Continue to research ways to improve current
evaluation system. Possibly form internal
committee to discuss what should be evaluated,
develop procedures for goal setting; revise current
form.
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Project 10: Strengthening Management Practices, continued

Milestones Identified in Plan

Milestones Achieved

Strategies for Future Achievement of
Milestones

available -- Networking with College IT service
providers has indicated project will be very costly

Revise current practices as needed

Complete training of all managers/supervisors on
practices

Announce changes/new emphasis to all
employees
Update all performance and professional
development plans
Track employee satisfaction rates over time

Rewards and recognition – Formed a new
committee to redesign and overhaul the
College’s service awards program
Inventorying employee skills – restructured and
developed new job descriptions for all union
support staff positions. Developed a new 5tiered job classification system to align with
employee skill sets required at each level

Too early to measure results

Developed and implemented a new
compensation system for non-union operational
employees so wages equaled the employee skills
and responsibilities.

Measure effectiveness through anticipated
retirements and the hiring of replacement staff.

New service awards program increases the
number of full-time employees who receive
awards and recognizes their service to the
College 10 years earlier than previous program
Roll out of campus technology system has
identified areas where staff development and
training will be required. Staff
development/training sessions are currently
being arranged for online workflow
documentation.
Not complete at this time.

Include part-time employees as part of the service
awards program – to be implemented in spring
2015.

Not complete at this time.
To be completed at a future time.
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STRATEGIC PROJECT 11
Diversity

Project 11 Description:
Conduct a study that defines key aspects of diversity, benchmarks current perceptions/attitudes, defines
institutional policy on diversity, and sets institutional goals for diversity.
Related Strategic Goals: #4 (Promote a more Diverse Campus Environment)

Executive Owner:
President
Mike Dreith
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Project 11: Diversity
Overall Status of Project:
A. Timeline: This project was not scheduled to begin until the second quarter of FY 2016; however, several actions have
been taken as noted in status of key tasks and milestones below. The writing of a Diversity Policy Statement was
approved by the Board of Trustees in the spring of 2014. We are discussing a return engagement with Bea Young to
undertake another diversity climate survey. A recently completed Affirmative Action Plan is being studied to determine
its relevance to the project. Toyin Fox’s title has been changed to Director of Diversity and Inclusion and is now a direct
report to the President.
B. Budget: No budget dollars were scheduled in the plan for this time period. However, the College transferred a full-time
assistant to the Director of Diversity and Inclusion which had budget ramifications.

Challenges or impediments to progress affecting the project to date:
None at this time.

Status of Key Tasks and Milestones:
Milestones Identified in Plan

Milestones Achieved

Complete a diversity climate survey

Not started. Planned for 2016, prior to 2017 HLC
review

Complete a diversity plan and policy statement

Diversity statement formulated by Diversity
Committee and approved by Board of Trustees
6-24-14 as Board Policy 3114
Affirmative Action Plan is being developed to be
put in place early in 2015.

Strategies for Future Achievement of
Milestones
Complete a diversity climate survey that
benchmarks attitudes and perceptions about
diversity, racial/ethnic relationships (using Bea
Young Study of 2012 to “inform”); discussion
continues concerning return engagement of Bea
Young to conduct survey.
Upon completion of climate survey and analysis of
the Affirmative Action Plan, continue development
of a Diversity Plan with specific, well-defined goals
Studying to determine relevance to this project
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Project 11: Diversity, continued

Milestones Identified in Plan
Actively engaged Diversity Committee

Milestones Achieved
Active Diversity Committee meets regularly and
sponsors diversity-related events, speakers,
panel discussions on campus on a regular basis

Strategies for Future Achievement of
Milestones
Continue an active agenda. Assist with
implementation of recommendations of the
Diversity Plan goals.

Committee expanded in 2013 to include
representatives from diverse community groups.

Improvement in satisfaction levels among
minority and other students (climate surveys)
Track increasing diversity of students and
employees

Complete a follow-up climate survey to show
marked improvements in perceptions/attitudes
and negative experiences related to diversity

Office name changed to Office of Diversity and
Inclusion with director now reporting to the
president and support staff added
Not measurable at this time

Will be measured in a future survey.

No measurements at this time.

Will track number/percent of diverse employees.

Not started.

We are exploring ways to determine diverse
candidates in our hiring process through actions of
the Hiring Committee. We believe newly
established hiring procedures will increase the
opportunity for increased minority applicants.
Conduct at five-year mark
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STRATEGIC PROJECT 12
Continuous Quality Improvement (CQI)

Project 12 Description:
Create an executive level task force to lead, coordinate, and “champion” the transformation of the College to a
continuous quality improvement (CQI) culture at every level where eventually problem solving and quality
improvement are second nature to all employees.
Related Strategic Goals: #2 (Improve Operational Effectiveness), #5 (Transition to a CQI Culture)

Executive Owner:
President
Mike Dreith
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Project 12: Continuous Quality Improvement (CQI) Transition
Overall Status of Project:
A. Timeline: This project is not scheduled to begin until the second quarter of FY 2016. In the meantime, the College has
joined a nationwide consortium of educational leaders, The Continuous Quality Improvement Network. The CQIN leads
systemic change in higher education by providing world class learning and premier networking for its members.
Additionally, extensive process mapping has been ongoing at JALC as the College migrates to a new ERP system
(Jenzabar).
B. Budget: The College has committed to the $2,000 annual expense to join CQIN.

Challenges or impediments to progress affecting the project to date:
None at this time.

Status of Key Tasks and Milestones:
Milestones Identified in Plan

Milestones Achieved

Form and charter an executive CQI team

Not scheduled until Quarter 4 of FY 2016.

Conduct CQI training for all managers/supervisors

Membership in CQIN gives JALC the ability to
train a team in CQI culture
A significant amount of mapping though
Jenzabar has been done and is ongoing…working
in conjunction with Project 6 – Process
Improvement
Scheduled for Quarter 1 of FY 2017
Scheduled for Quarter 2 of FY 2017

Complete mapping of all major processes

Implement CQI best practices in all departments
Incorporate responsibility for CQI in all
management performance plans
Track quality and performance improvements
related to CQI

Strategies for Future Achievement of
Milestones
President will commission President’s Cabinet as
the Executive CQI team.
President and CFO will attend Summer 2015
workshop
Ongoing

Scheduled to begin in Quarter 2 of FY 2017
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STRATEGIC PROJECT 13
Learning Management System (LMS) Implementation

Project 13 Description:
Complete the full implementation/migration of the Desire2Learn Learning Management System so that faculty
and students are effective users of this system in full online or web-blended/web-enabled courses.
Related Strategic Goals: #1 (Increase Student Success)

Executive Owner:
Vice-President for Instruction
Laurel Klinkenberg
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Project 13: Learning Management System (LMS) Implementation
Overall Status of Project:
A. Timeline: In Summer 2013, John A. Logan College (JALC) adopted one Learning Management System (LMS), Desire2Learn
(D2L). Desire2Learn is a hosted Learning Management System which allows John A. Logan College to deliver an enhanced
learning experience for students in face-to-face, virtual, and blended environments. Desire2Learn is fully integrated with
our current ERP system (APECS) in user creation, course creation, and enrollment and partial integration with JALC email,
Office365. We are in contract with Desire2Learn for five years, which will expire in 2018.
B. Budget: In Summer 2013, John A. Logan College (JALC) adopted one Learning Management System (LMS), Desire2Learn
(D2L), compared to previously supporting two LMS’s simultaneously, Blackboard and Moodle. The adoption of one LMS
has been cost effective for JALC. Blackboard and Moodle had cost $148,741.00 annually in comparison to the
$112,572.00 annual cost for D2L.

Challenges or impediments to progress affecting the project to date:

None at this time.

Status of Key Tasks and Milestones:
Milestones Identified in Plan

Milestones Achieved

Complete the full implementation and course
conversions to the new system

Implementation was complete by the Summer
2013 semester.

Complete faculty and non-teaching professional
training

Faculty and non-teaching professional face-toface and one-on-one trainings are offered to all
users of the LMS. These trainings began prior to
the Summer 2013 semester.

Strategies for Future Achievement of
Milestones
Continue to promote the LMS to expand additional
online and hybrid courses and the use of the LMS
for supplement use in face-to-face courses.
Continue faculty and non-teaching professional
face-to-face and hybrid LMS trainings.

A hybrid course focused on LMS training has
been created for faculty and non-teaching
professionals. This method of training will begin
during the Spring 2015 semester
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Project 13: Learning Management System (LMS) Implementation, continued

Milestones Identified in Plan
Complete a student orientation or (1 credit)
course on online learning using D2L

Complete integration of LMS with ERP and other
systems (faculty training/workshops, etc.)

Track student and employee satisfaction with LMS

Track impact of LMS on student success and
enrollments

Milestones Achieved

Strategies for Future Achievement of
Milestones

A one-credit student orientation course:
TLC_101_V1 Introduction to Online Using
Desire2Learn course is offered to all users. This
course has been offered since the Summer 2013
semester.
The LMS integrates with our current ERP system
APECS. Integration includes auto generation of
users, courses, and enrollment. Integration
began during the Summer 2013 semester.

Continue to offer the student orientation course.

The LMS also has a partial integration with JALC
email, Office 365, in that it offers the capabilities
to send email within the LMS.
A Desire2Learn student survey is available every
semester in the LMS.

Evaluate the option for full integration between
the LMS and Office 365 through the new ERP
system Jenzabar.
Continue to offer an online student survey in the
LMS.

D2L open sessions are held throughout the
semester for faculty to have the opportunity to
express questions, comments, concerns,
experiences, etc., in regards to the LMS.
Online enrollment reports are gathered per
semester.

Begin to offer an online faculty survey in the LMS.

Provided training on LMS tools that illustrate and
enhance student success. These trainings began
during the Summer 2013 semester, and are held
on a continuous basis.

Continue to provide training on LMS tools that
illustrate and enhance student success.

Integration with the new ERP system Jenzabar is
expected to be completed prior to the Summer
2016 semester.

Continue to gather enrollment reports.
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STRATEGIC PROJECT 14
Planning and Institutional Effectiveness

Project 14 Description:
Establish organizational focus on institutional planning and effectiveness by creating a Dean for Planning &
Institutional Effectiveness position, where effectiveness is measured in key quality and performance metrics
across the departments. Apply this focus to ensure that planning is done with high quality and disciplined
methods that are consistently applied throughout the College. In this capacity, oversee institutional research to
ensure that JALC makes informed decisions with the help of sound, accurate, and timely data, and oversee full
compliance with HLC Open Pathways requirements. This function will also provide focused coordination of
assessment at multiple levels.
Related Strategic Goals: #1 (Increase Student Success), #2 (Improve Operational Effectiveness),
#5 (Transition to a CQI Culture)

Executive Owner:
Vice-President for Instruction
Laurel Klinkenberg
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Project 14: Planning and Institutional Effectiveness
Overall Status of Project:
A. Timeline: There was no specific timeline established in the strategic plan document pending the hiring of a Dean for
Institutional Effectiveness. That position was filled in March 2014 and the recommended transfer of IR, grants, and
assessment personnel into an Institutional Effectiveness Office was accomplished. With the pending retirement of the
new dean in April 2015, it is anticipated there will be some delay in accomplishment of the remaining milestones;
however, key tasks are expected to progress during FY 2016 with annual progress reporting in future years.
B. Budget: This project included budget dollars for the salary of the Dean for Institutional Effectiveness. Grant funding is
being sought for additional software needs.

Challenges or impediments to progress affecting the project to date:

Current software, technology systems
and IR processes do not adequately allow for systematic collection and analysis of data needed for proper evaluation of ongoing institutional
effectiveness.

Status of Key Tasks and Milestones:
Milestones Identified in Plan
Complete position description for Dean for
Planning and Institutional Effectiveness
Obtain board approval to hire and fill the position

Transfer IR, grants, and assessment personnel to
this department
Establish and implement a schedule to update
institutional plans (strategic plan, enrollment
management plan, marketing plan,
communications plan, IT strategy, etc.)
Define key effectiveness measures; Establish
baselines for these measures and set
improvement goals

Milestones Achieved

Strategies for Future Achievement of
Milestones

Completed Quarter 2 of FY 2014
Board approved hiring of Cindy Johnson as Dean
for Institutional Effectiveness at its February 25,
2014 board meeting (effective March 1, 2014).
Completed Quarter 3 of FY 2014.

With retirement of Cindy Johnson, which will be
effective April 30, 2015, currently looking at how to
move forward.

These updates are currently still being done on a
regular basis in individual departments.

Schedule for updating all institutional plans will be
implemented by the Office of Institutional
Effectiveness by the end of FY 2016.

Work is in progress to define key effectiveness
measures and set improvement goals.

Metrics will be continuously reviewed and needed
changes identified to improve institutional
effectiveness.
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Project 14: Planning and Institutional Effectiveness, continued
Milestones Identified in Plan

Milestones Achieved
Need identified for software and technologies
that will allow for systematic collection of
identified performance measures and metrics.

Report on progress against goals in an annual
“report card”

Strategies for Future Achievement of
Milestones
Submit a Title III-Strengthening Institutions
application (2015)
Continue to research additional grant
opportunities that will allow for institutional
effectiveness activities
Once key effectiveness measures and
improvement goals are identified, annual progress
reports will be provided.
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STRATEGIC PROJECT 15
Career and Job Readiness

Project 15 Description:
Lead and coordinate a study of current and projected future job opportunities and skills required to be
competitive for those jobs. Based on this information, recommend curricular/program changes needed to align
skills and job readiness with job opportunities. Where this is feasible, trace and report job
placements/enhancements (promotion, career change, increase in compensation, etc.) for JALC
students/graduates.
Related Strategic Goals: #1 (Increase Student Success)

Executive Owner:
Dean for Workforce Development
Darren Pulley
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Project 15: Career and Job Readiness
Overall Status of Project:
A. Timeline: Original timeline was delayed with the retirement of Executive Owner Phil Minnis (former Dean for Workforce
Development and Community Education). The hiring of his replacement (Darren Pulley) and a new Dean for Institutional
Effectiveness (Cindy Johnson) was vital to the forward progress of the project. A study of a possible software solution has
been completed and purchase/implementation of software (if approved) will occur within the Institutional Research
Office. With this implementation, the anticipated date of completion for the project will narrow and become more
aligned with the original timeline at a later date during Spring 2015 semester.
B. Budget: The project is currently on budget as no monies have been dispersed. The plan originally showed estimated
monies to fund the possible addition of a new non-teaching professional position for project responsibilities. That
position had not been approved at this time. An annual amount of $23,500 has been placed in Institutional Research’s FY
2015 budget to purchase emsi Analyst and Career Coach. A new software add-on to Analyst is now available and is being
proposed at a cost of $2,500. The Director of Institutional Research has been negotiating with emsi representatives and
believes all three products can be purchased late in the Spring 2015 semester within the parameters of the $23,500
budgeted for FY 2015. Multiple lower cost options remain on the table. Awaiting a decision by the Career and Job
Readiness Committee on the best alternative for the College given the financial constraints that have occurred since the
project’s inception. Funding for Project 15 is expected to greatly enhance grant opportunities.

Challenges or impediments to progress affecting the project to date:
Retirement of Executive Owner in June 2014 was a major impediment to the project. The recommended hiring of a new nonteaching professional staff member to be utilized as support for this project and other institutional research activities has not
yet been approved. The two major challenges are approval to hire the additional IR support NTP staff member and the
approval to purchase the necessary software.
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Project 15: Career and Job Readiness, continued
Status of Key Tasks and Milestones:
Strategies for Future Achievement of
Milestones

Milestones Identified in Plan

Milestones Achieved

Conduct a study of how job projections are
currently obtained; based on findings, assign
career and job readiness responsibilities to one or
more departments; determine criteria for
acceptable job placements; and conduct a job
projections study in collaboration with program
coordinators.

(A preliminary study was conducted in April 2013
by interviewing program administrators in five
areas) Further study has not yet begun. Planned
for Spring 2015 semester.

Dependent upon funding for the emsi software
recommendations (see below)

Director of Institutional Research has
investigated a possible software solution to the
goals of the project; decision made by Career
and Job Readiness Committee that two emsi
software products (Analyst and Career Coach)
would best serve the College’s needs and
administration was supportive (Nov. 2013);
Analyst is web-based tool tapping into labor
market information (data on industries,
occupations, demographics, skills, education, job
postings). Career Coach is tool to guide clients in
job search efforts.

Purchase/implementation of software (if
approved) will occur within the Institutional
Research Office under the purview of the Dean for
Institutional Effectiveness. (FY 2015 budget)

Based on findings from the study, recommend
and implement curricular/program changes and
apply experience/tools from the study to ongoing
career (programs) and workforce assessments
Put in place systems to track job placements and
enhancements

Has not occurred. Process will begin after study
planned for Spring 2015 is complete summer of
2015

Upon completion of survey, results will be shared
with appropriate personnel for decisions regarding
curricula

Will begin July 2016

Gather evidence over time that job
placements/enhancements are increasing
There are improvements in job
placement/enhancements over time

Will begin October 2016

Job placement/enhancement system results will be
analyzed for effectiveness through the use of a
rating scale. This scale will be distributed to
appropriate personnel
Evidences of data

None at this time

A new software product (add-on) for Analyst Job
Posting Analytics has been introduced by emsi. As
a result, with one tool a user can see historic data
for tracking trends and gain strategic
understanding of their economy, study job posting
analytics to highlight important current hiring
trends, and get data projections to give strategic
decision-making insights into what could happen
next.

To be determined in the future based on actions
taken regarding aforementioned items; evidences
of data
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STRATEGIC PROJECT 16
Capital Construction, Renovation, Maintenance

Project 16 Description:
These represent existing projects that are either currently underway or planned for the near future.
Related Strategic Goals: #2 (Improve Operational Effectiveness)

Executive Owner:
Vice-President for Business Services and College Facilities
Brad McCormick
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Project 16: Capital Construction, Renovation, Maintenance
Overall Status of Project:
A. Timeline: All projects scheduled for completion in 2014 with the exception of relocation of shipping and receiving have
been completed. The only project scheduled for completion in 2015 was the relocation of the early childcare and
education center. This project cannot be accomplished without external funding, which has not yet been acquired.
Projects for 2016 are being evaluated financially to determine if it is financially feasible to move forward given the
financial realities the College faces in 2016. The purpose for placing on hold the relocation of shipping and receiving is
concern over staffing impact during a time when vacant positions are being held open for financial savings. The Facilities
Master Plan was updated and presented to the Board of Trustees in November 2014. As a result, some related updates
have been made in the milestones below.
B. Budget: Funding has already been secured for most projects. Others are dependent on future available funding.

Challenges or impediments to progress affecting the project to date:

Staffing limitations among the custodial

staff are a challenge that causes reconsideration of relocating shipping and receiving.

Status of Key Tasks and Milestones:
Milestones Identified in Plan
West Frankfort Extension Center Renovation
Cosmetology/Dental remodeling
Relocation of shipping & receiving to the Annex
CHEC second story
Retrofitting of Roadway and Parking Lighting to
LED

Milestones Achieved

Strategies for Future Achievement of
Milestones

Purchase and renovation complete in 2012
Expansion and remodel for Cosmetology and
Dental Assisting Departments completed 2014
Project on hold due to staffing/budget issues
Project completed 2014
Project completed 2014
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Project 16: Capital Construction, Renovation, Maintenance, continued

Milestones Identified in Plan

Milestones Achieved

Workforce Development and Community
Education building
*Biology Lab Renovations and Upgrades

*A comprehensive Facilities Master Plan is in
place with clearly defined goals,
recommendations, and prioritizations; and is a
living document, updated in accordance with ICCB
requirements and Board Policy
*Milestones added to the original Plan

Added as a Group A (A-5) Priority Project in
updated Facilities Master Plan
Plan originally developed in 2008-2009; updated
in 2010; revised and presented to the Board of
Trustees in November 2014 and made available
on the College’s web site under Planning
Documents.

Strategies for Future Achievement of
Milestones
Classified as a Priority 3 Project in updated
Facilities Master Plan; projected start date of 2020
or later.
Will take to Board of Trustees for approval of ICCB
Project Application in February 2015; bid project;
anticipated renovation to begin Summer 2015.
Will be periodically reviewed and necessarily
revised as a guide for the orderly development of
the campus.
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